Danner, Ward

From: Takaba, Richard R <richard.takaba@doh.hawaii.gov>
Sent: Wednesday, April 29, 2015 12:51 PM

To: Pallarino, Bob

Cc: roxanne.kwan@doh.hawaii.gov

Subject: FW: RED HILL STATUS REPORT - December 2, 2014

From: Takaba, Richard R

Sent: Wednesday, December 03, 2014 11:33 AM

To: 'Shimabuku, June T. CIV NAVFAC HI, EV4'

Subject: RE: RED HILL STATUS REPORT - December 2, 2014

Hi June,

Thank you, received. | called Peter Nakamura right before the meeting to give a verbal about the pdfs for the site
characterization work plan.

Rich

From: Shimabuku, June T. CIV NAVFAC HI, EV4 [mailto:june.shimabuku@navy.mil]

Sent: Tuesday, December 02, 2014 5:55 PM

To: Takaba, Richard R; Kwan, Roxanne S

Cc: Yamada, Stuart H; Chang, Steven Y; Linder.Steven@epa.gov; pallarino.bob@epa.gov; Lovgren, Andrew C LCDR,
NAVSUP FLCPH C700; Tsutsui, Bruce O CIV NAVFAC HI, OPHES3; Kishaba, Raelynn | CIV NAVFAC HI, EV4;
Nakamura, Peter M CIV NAVFAC HI, EV1; Mizuno, Arleen M CIV NAVFAC HI, PRJ412; Poentis, Aaron Y CIV NAVFAC
HI, EV

Subject: RE: RED HILL STATUS REPORT - December 2, 2014

Providing as required (Aaron is out of the office) ...
Hi Richard/Roxanne:

Attached are the updated information for the weekly progress report from Navy Region Hawaii, and the Fleet Logistic Center
Pearl Harbor for the week of December 2, 2014. In a process to ease reading, only sections with changes will be annotated.

1. Preliminary Work Plan

Action complete.

2. Release Response Action Items (initiate immediately, complete as soon as practicable)

a. Action 1 - Provide a schedule for the ventilation of Tank 5 and an estimated date to commence the investigation of release
point(s) within Tank 5.

Action complete.

b.  Action 2 - The rate of vertical migration for the released JP-8 free product is unknown. Information from the previously
collected basalt cores could be used for initial modeling of vertical migration. This information is necessary to protect drinking

water resources from petroleum contamination. Prepare models for petroleum JP-8 releases of 10,000, 20,000 and 30,000
gallons from points at 25% intervals from the bottom to the top of Tank 5.



No change. Based on discussions/meetings with EPA and DOH, the need for vertical migration modeling for the JP-8 release is
being re-evaluated.

c.  Action 3 - Removal of petroleum free product from the area outside the tank will reduce downward migration of the
released JP-8 free product. Characterization of the free product plume and recovery of free product with increased monitoring
are required to address this plume.

Awaiting EPA/DOH approval to Navy responses to their comments on the tank 5 Characterization WP/SP for release
investigation under the tank.

d.  Action 4 - Additional studies and procedures are required to address the potential and impact of any future releases from
the USTs within the Complex. This will require new financial and personnel resources to complete. Funding for the
preliminary work plan and all necessary following work is critical.

d.(1) Sentinel Wells

Preliminary analytical results for baseline groundwater samples from the two new wells, RHMWO06 and RHMW(07, are
expected to be available shortly.

d.(2) Site Characterization

No change. Site characterization beneath Tank 5 will follow completion of in-tank product recovery efforts and EPA/DOH
approval to Navy's responses to their comments. See Update for 2c - Action 3, above.

d.(3) AOC/SOW

The Navy/DLA submitted the redraft of the SOW to EPA/DOH on October 31, 2014. A senior level discussion between EPA,
DOH, and CNRH/DLA was held on November 24, 2014. Negotiations are tentatively scheduled for the week of December 8,
2014.

d.(4) Request for Additional Information

No change.

d.(5) BWS/USGS Groundwater Flow Study

No change.

Please feel free to contact us if you have any questions.

vir,
June



